Rpt-ID: RCPESPRJ Georgia Date: (5/18/2015
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14664-13-000-0 Estimate Number: 0009 Pay Period: 04/01/2015
to 04/30/2015

Contract Location: Time Allowed: 509 Days
US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EX Elapsed Calender Days: 539 Days
Percent Time: 105.89
District: 2 Area: 02
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/20/2013

101 SHERATON CT. Date Awarded: 10/04/2013
Date Contract Executed: 11/01/2013
Date Notice to Proceed: 11/08/2013

MACON GA 31210-1155 Date Work Began: 02/24/2014

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,970,838.94 Counties:

Original Contract Amount $2,706,896.42 Laurens

Funds Available $2,141,883.74

Percent Complete 28.30%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
232000- $2,970,838.94 $2,706,896.42 $2,141,883.74 27.90% $78,884.75

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14664-13-000-0

Georgia Date: 05/18/2015
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Estimate Summary By Project

Estimate Number: 0009 Pay Period: 04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

232000- US 319/SR 31 - WIDENING & RESF

STP00-0045-01(025)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$672,548.12 $600,056.32 $72,491.80
$168,137.08 $150,014.13 $18,122.95
$840,685.20 $750,070.45 $90,614.75

$0.00 $0.00 $0.00

$840,685.20 $750,070.45 $90,614.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($11,730.00) $0.00 ($11,730.00)
$828,955.20 $750,070.45

$78,884.75

Total Payable:
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User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14664-13-000-0 Estimate Number: 0009

Date: 05/18/2015
Page 3 of 4

Pay Period: 04/01/2015
to 04/30/2015

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 487
96000.000 .016
.503 $1,536.00 $48,288.00
STP00-0045-01(025)
0010 210-0100 GRADING COMPLETE - LS 1.000 .375
619923.360 .010
.385 $6,199.23 $238,670.49
STP00-0045-01(025)
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,334.000 2,971.940
84.000 .000
2,971.940 $.00 $249,642.96
0140 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,711.000 1,991.000
1.350 .000
1,991.000 $.00 $2,687.85
0200 207-0203 FOUND BKFILL MATL, TP Il CcY 141.000 .000
50.000 126.339
126.339 $6,316.95 $6,316.95
0205 500-3101 CLASS A CONCRETE CcYy 108.000 55.038
925.000 68.996
124.034 $63,821.30 $114,731.45
0210 511-1000 BAR REINF STEEL LB 9,505.000 4,782.000
1.000 5,705.270
10,487.270 $5,705.27 $10,487.27
Category Amount: $83,578.75 $670,824.97
Category Number: 0040 TEMPORARY EROSION CONTROL
0255 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
500.000 .000
6.000 $.00 $3,000.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14664-13-000-0 Estimate Number: 0009

Date: 05/18/2015

Page 4 of 4

Pay Period:

04/01/2015

to 04/30/2015

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0260 167-1500 WATER QUALITY INSPECTIONS MO 16.000 13.000
275.000 1.000
14.000 $275.00 $3,850.00
0285 163-0240 MULCH TN 74.000 59.775
200.000 7.805
67.580 $1,561.00 $13,516.00
Category Amount: $1,836.00 $20,366.00
Category Number: (0030 ROADWAY
0405 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
5200.000 1.000
1.000 $5,200.00 $5,200.00
73+95.19
Category Amount: $5,200.00 $5,200.00
Category Number: 0040 TEMPORARY EROSION CONTROL
0445 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 876.000 988.500
3.300 .000
988.500 $.00 $3,262.05
Category Amount: $0.00 $3,262.05
Project Total Amount: $90,614.75 $840,685.20



